

Sacramento Valley Live Steamers Railroad Museum, Inc.  
FACILITIES CHANGE REQUEST (FCR)

Fill out in duplicate one copy to Treasurer and one to Vice President

Originator: Bill Yoder

Request Date: 3/6/2020 Date of Completion: \_\_\_\_\_

Request No. 2020-03 Title: new LED yard lights P.O. #'s \_\_\_\_\_

Project Description: Replace 5 yard lights with LED lamps, and add 3 new spots around steaming Bay

Use the three 19 foot poles at end of steaming bays, will need some brackets welded, bolts to hold pipe to bay.

List of Material: have wire and some conduit on hand, need some on/off switches & boxes, flex conduit?, conduit elbows.

New LED lamp/fixtures - \$69.95 each, total with freight 590.60

Electrical boxes/switches and misc items \$240.

Misc brackets, etc... \$50.

Outside Funding

Sources: \_\_\_\_\_

Project Coordinator: Bill Yoder + plus one or two others to help with light poles & lamp replacements.

Estimated Man Hours to complete: 60 hrs.

Total Estimated Cost: \$ 880.60

Outside Funded Amount: \$ 0

Club Funded Amount: \$ 880.60

Final Cost at Completion: \$ \_\_\_\_\_

Long range planning review: Status: \_\_\_\_\_ Time Line: \_\_\_\_\_

Officer Approval (up to \$50): Initial \_\_\_\_\_ Date: \_\_\_\_\_

Board Approval (up to \$800) Date: \_\_\_\_\_

Membership Approval (over \$800): Date: \_\_\_\_\_

FCR form: 4/15/05