Sacramento Valley Live Steamers Railroad Museum, Inc. FACILITIES CHANGE REQUEST (FCR)

Fill out in duplicate one copy to Treasurer and one to Vice President

Originator: <u>Kevin Sach</u> Request Date: <u>8 - 8 - 2016</u> Request No. <u>2016 - 1</u>	Date of Completion: P.O. #'s				
completed	orial Grove turn. ead the cost over several years till project is				
See attached map for location					
Overall length is 65'-70'					
List of Material: See Attached					
	•				
Outside Funding Sources: Any we can get.					
Project Coordinator: _myself	Estimated Man Hours to complete: _?				
Total Estimated Cost: \$ Outside Funded Amount: \$ Club Funded Amount: \$ Final Cost at Completion: \$					
Long range planning review: Status:	Time Line:				
Officer Approval (up to \$50): Initial Board Approval (up to \$800) Membership Approval (over \$800):	Date: Date: Date:				

FCR form: 4/15/05

lumber material needed for 5' section

	qty	size	material used	cos	st each	material cost
1)	2	4*4*6'	pressure treated lumber	\$	7.77	\$ 15.54
2)	2	4*4*8'	pressure treated lumber	\$	10.57	\$ 21.14
3)	4	2*6*8'	pressure treated lumber	\$	8.17	\$ 16.34
4)	50	.625*5.5*6'	cedar fence picket	\$	2.35	\$ 117.50
5)	6	2*2*8'	rough redwood lumber	\$	2.84	\$ 17.04
		lumber total				\$ 187.56
mis	c building	supplies				
1)	1 box	#6*1 1/4	box of screws for roof/sides	\$	6.47	\$ 6.47
2)	3 bags	80#	bag of cement	\$	3.45	\$ 10.35
3)	1 box	5/16*3	box of lag bolts	\$	18.98	\$ 18.98
4)	1 box	5/16	box of washers	\$	9.95	\$ 9.95
5)	3 each		post base	\$	9.98	\$ 29.94
		Total	·			\$ 75.69
	į	Total for 5' section				\$ 263.25
		extra end lo	эр			
1)	2	4*4*6'	pressure treated lumber	\$	7.77	\$ 15.54
2)	2	4*4*8'	pressure treated lumber	\$	10.57	\$ 21.14
3)	4	2*6*8'	pressure treated lumber	\$	8.17	\$ 16.34
4)	3 bags	80#	bag of cement	\$	3.45	\$ 10.35
5)	3 each		post base	\$	9.98	\$ 29.94
		Total				\$ 93.31
	ſ	Total for inti	al 5' section			\$ 356.56 / - /

